




REVISED PROJECT CONCEPT REPORT 

P.I. Number:  0000519 

Project Number:  STP00-0000-00(519) 

County:  Worth 

Page 2 

 

Need and Purpose 
State Route 133 is a major north-south corridor in South Georgia and provides a vital connection 

between Valdosta on the south with Albany to the north.  The proposed project would improve a 6.57 

mile stretch from 2,000 feet north of the Colquitt/Worth County line at Worth County Mile Post 0.46 to 

1,500 feet north of SR 112 at Worth County Mile Post 7.03.  

  This corridor is part of the Governor’s Road Improvement Program (GRIP) with adjacent projects 

programmed between Valdosta and Albany.  This program aims to connect 95% of Georgia’s cities with 

a population of 2,500 or more to the Interstate System, ensuring that 98% of all areas of the state are 

within 20 miles of a four-lane road.

 
  
  
Traffic 

The AADT for this roadway is predicted to be 4,560 in the year 2017 and 5,570 in the design year of 

2037.  This translates to a level of service A for the design year. 

 

Crashes 

Within this 6.57 mile project study corridor section, SR 133 is classified as a Minor Arterial, NHS, Rural 

roadway.  A total of 27 crashes occurred within this project study corridor section during the three year 

analysis period (2007-2009).  The most common type of crash was departure crashes (13) where vehicles 

left the SR 133 roadway.  All of these crashes were single vehicle crashes that did not involve another 

vehicle.  Six of these departure crashes occurred at night during dark conditions.  The second most 

common type of crash was right angle crashes (9).  In most of the right angle crashes, the side street 

vehicles were entering onto or crossing SR 133. 

 

In terms of severity, 14 of the 27 crashes were injury crashes (52%) and two were fatal crashes (7%).  

These severe crashes resulted in a total of 27 injuries and two fatalities.  Table 1 presents a summary of 

the crash rates calculated for each year (2007, 2008, and 2009) including the three-year average and 

compared against the statewide average crash rates for similar facilities. 

 

Table 1 – Crash Rate Comparison Summary 

Project Study Corridor Section 
Year Type 

Number of Crashes Crash Rate* 

Statewide Average 

Crash Rate* 

Crashes 6 57 149 

Injuries 4 38 67 2007 

Fatalities 1 9.41 1.60 

Crashes 10 94 152 

Injuries 5 47 75 2008 

Fatalities 0 0.00 1.85 

Crashes 11 104 142 

Injuries 5 47 74 2009 

Fatalities 1 9.41 1.75 
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Crashes 27 85 148 

Injuries 14 44 72 
2007-2009 

Overall Average 
Fatalities 2 6.28 1.73 

*Indicates the crash rate shown is per 100 million vehicle miles (MVM). 

Note: The project crash rates shown in bold represent values that exceeded the statewide average crash rate. 
 

As shown in Table 1, the project’s 2007-2009 overall average crash rates for crash and injury types were 

below the statewide average crash rates.  However, the project’s 2007-2009 overall average fatality crash 

rate was above the statewide average crash rate.  In addition, both the fatality crash rate in 2007 and 

2009 exceeded the statewide average crash rate. 

 

Description of the approved concept:  Project No. STP00-0000-00(519) had proposed to widen and 

reconstruct the existing two-lane (24-ft) roadway to two 12-ft lanes in each direction with 10-ft outside 

shoulders and 6-ft inside shoulders, from 2,300 feet north of the Colquitt/Worth County line at Worth 

County Mile Post 0.5 to SR 112 at Worth County Mile Post 6.6.  The mainline would have a proposed 

design speed of 65 mph. 

 

In order to match the alignment of this project to Project No. STP00-0000-00(520) to the south, the 

project would widen to the east, adding two northbound lanes while maintaining the existing alignment 

to the west creating two southbound lanes.  Immediately north of “The Cole House”, through the 

addition of new southbound lanes, the alignment would cross over to widen to the west.  Approximately 

1,000 feet north of Causey Road at Worth County Mile Post 5.0, SR 133 would be located on new 

alignment to the north.  The alignment would then return to the existing corridor, constructing new 

northbound lanes and retaining the existing lanes for southbound traffic. 

 

In addition to its mandated improvement as a GRIP route, the project would improve the anticipated 

capacity deficiencies on SR 133 by improving the LOS for the design year (2030).  Improving SR 133 to 

a multi-lane facility with separate turning lanes will reduce turning conflicts from the through traffic and 

improve operations. 

 

PDP Classification:  Major     X        Minor                    

 

Federal Oversight:  Full Oversight (   ), Exempt ( X ),    State Funded (   ), or Other (   ) 

 

Functional Classification:  Rural Minor Arterial 

                               

US Route Number(s): N/A     State Route Number(s): 133 

             

Traffic (AADT) as shown in the approved concept: 

Base Year: (2010) 9,782     Design Year: (2030) 10,483 

 

Updated traffic data (AADT): 

 Base Year: (2017) 4,560    Design Year: (2037) 5,570 
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Approved Programmed/Schedule: 

 P.E.: 2003   R/W: 2014   Construction: 2019 

 

VE Study Required:  Yes ( X ) No (   ) 

Note: A VE Study was held in January 2010 and implemented in July 2010. 

 

Benefit/Cost Ratio:  N/A 

 

Is the project located in an Ozone Non-attainment area?  Yes (   ) No ( X ) 

 

Is the project located in a PM2.5 Non-attainment area?  Yes (   ) No ( X ) 

 

Approved Features: 

A Value Engineering Study held in January 2010 

and implemented in July 2010 recommended the 

roadway median typical section be revised to a 32-

ft depressed median to minimize right-of-way and 

environmental impacts and reduce construction 

and right-of-way acquisition costs.  The Study also 

recommended reducing storage lengths of left turn 

lanes to minimum allowable lengths and reducing 

the paved shoulder from 6.5-ft to 4-ft to reduce 

construction costs. 

Proposed Features: 

The 44-ft depressed median was reduced to a 32-ft 

depressed median.  The outside paved shoulder 

was reduced from 6.5-ft to 4-ft.  The storage 

lengths for left turn lanes were reduced to 

minimum allowable lengths. 

 

** Note: A 32-ft depressed median is proposed in 

lieu of the standard GRIP 44-ft depressed median 

to minimize environmental impacts and 

displacements.  Therefore, a design variance would 

be required for the median. 
 

Reason for Change: 

The reductions in median width, paved shoulder width and left turn storage length were due to the 

implementation of VE recommendations. 
 

 

Potential Environmental Impacts of Proposed Revision:  Environmental impacts were minimized by 

reducing the typical section footprint.  The roadway median was reduced from a 44-ft depressed median 

to a 32-ft depressed median. 

 

Have proposed revisions been reviewed by environmental staff? Yes ( X ) No (   ) 

 

Environmental Responsibilities:  Consultant, GDOT 

 

Updated cost estimates:  See attached. 
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LOCATION MAP 
 
 

 

 
 

 

Project: STP00-0000-00(519)     P.I. No.: 0000519 

Description: Widening of SR 133 from 2,000 feet north of the Colquitt/Worth County line 

to 1,500 feet north of SR 112 in Worth County 
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COST ESTIMATE 

 



$16,231,850

$811,593

$1,787,712

$2,966,382

$21,797,537

$6,054,000

$521,024

$448,373

$28,820,934

Base Construction Cost:

COST ESTIMATE SUMMARY

STP00-0000-00(519)

Engineering and Inspection @ 5%:

Fuel Adjustment:

Liquid AC Adjustment:

Grand Total Project Cost:

Total Construction Cost:

Right of Way:

Reimbursable Utilities:

Mitigation Costs:



Project No. Task Order No. 3STP00-0000-00(519)

P.I. No. 000519

Description: SR 133 From North of Colquitt County Line to North of SR 112

Item No. ITEMS: Unit Total Qty Price Cost

ROADWAY ITEMS

310-1101 GR AGGR BASE CRS, INCL MATL TN 170000 $15.56 $2,645,200

318-3000 AGGR SURF CRS TN 750 $17.42 $13,065

402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM TN 47000 $54.85 $2,577,950

402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN 27000 $59.62 $1,609,740

402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM TN 35000 $54.05 $1,891,750

413-1000 BITUM TACK COAT GL 36000 $1.91 $68,760

441-3999 CONCRETE V GUTTER LF 19800 $20.35 $402,930

$9,209,395

EARTHWORK

205-0001 UNCLASS EXCAV CY 136033 $4.54 $617,590

206-0002 BORROW EXCAV, INCL MATL CY 158145 $4.42 $699,001

$1,316,591

DRAINAGE ITEMS

500-3101 CLASS A CONCRETE CY 882.06 $704.67 $621,561

511-1000 BAR REINF STEEL LB 99584 $0.76 $75,684

550-1180 STORM DRAIN PIPE, 18 IN, H  1-10 LF 6768 $31.34 $212,109

550-1240 STORM DRAIN PIPE, 24 IN, H  1-10 LF 919 $40.22 $36,962

550-1300 STORM DRAIN PIPE, 30 IN, H  1-10 LF 1304 $53.76 $70,103

550-1360 STORM DRAIN PIPE, 36 IN, H  1-10 LF 1745 $62.43 $108,940

550-1420 STORM DRAIN PIPE, 42 IN, H  1-10 LF 596 $80.80 $48,157

550-1480 STORM DRAIN PIPE, 48 IN, H  1-10 LF 236 $76.92 $18,153

550-2180 SIDE DRAIN PIPE, 18 IN, H  1-10 LF 2100 $23.96 $50,316

550-2240 SIDE DRAIN PIPE, 24 IN, H  1-10 LF 360 $38.93 $14,015

550-3318 SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPE EA 109 $695.93 $75,856

550-3324 SAFETY END SECTION 24 IN, STORM DRAIN, 4:1 SLOPE EA 5 $927.47 $4,637

550-3330 SAFETY END SECTION 30 IN, STORM DRAIN, 4:1 SLOPE EA 8 $1,375.15 $11,001

550-3336 SAFETY END SECTION 36 IN, STORM DRAIN, 4:1 SLOPE EA 13 $1,888.42 $24,549

550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 138 $458.63 $63,291

550-4124 FLARED END SECTION 24 IN, SIDE DRAIN EA 24 $520.97 $12,503

550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 7 $536.18 $3,753

550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 15 $679.18 $10,188

550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 6 $932.97 $5,598

550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 27 $1,021.63 $27,584

550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 14 $1,513.03 $21,182

668-2100 DROP INLET, GP 1 EA 128 $2,524.35 $323,117

$1,839,261

TEMPORARY EROSION CONTROL

163-0232 TEMPORARY GRASSING AC 44 $443.12 $19,497

163-0240 MULCH TN 1900 $147.33 $279,927

163-0300 CONSTRUCTION EXIT EA 15 $1,649.59 $24,744

163-0503 CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3 EA 112 $557.51 $62,441

163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAIN LF 3000 $13.20 $39,600

163-0521 CONSTRUCT AND REMOVE TEMPORARY DITCH CHECKS EA 50 $193.05 $9,653

163-0523 CONSTRUCT AND REMOVE TEMPORARY DITCH CHECKS - TYPE C SILT FENCE EA 650 $165.96 $107,874

163-0530 CONSTRUCT AND REMOVE BALED STRAW EROSION CHECK LF 1800 $3.98 $7,164

163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO - EA 6 $8,263.21 $49,579

163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TRAP EA 128 $136.05 $17,414

165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TP A LF 15000 $0.47 $7,050

165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TP C LF 1600 $1.03 $1,648

165-0040 MAINTENANCE OF EROSION CONTROL CHECKDAMS/DITCH CHECKS EA 350 $57.86 $20,251

165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO - EA 6 $1,537.49 $9,225

165-0070 MAINTENANCE OF BALED STRAW EROSION CHECK LF 900 $1.41 $1,269

165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 112 $112.04 $12,548

165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 15 $588.38 $8,826

165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 128 $86.45 $11,066

167-1000 WATER QUALITY MONITORING AND SAMPLING EA 10 $815.46 $8,155

167-1500 WATER QUALITY INSPECTIONS MO 30 $844.68 $25,340

171-0010 TEMPORARY SILT FENCE, TYPE A LF 30000 $1.34 $40,200

171-0030 TEMPORARY SILT FENCE, TYPE C LF 3200 $3.20 $10,240

$773,711

CONSTRUCTION COST ESTIMATE

Sub-Total

CONCEPTUAL

Sub-Total

Sub-Total

Sub-Total
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Item No. ITEMS: Unit Total Qty Price Cost

CONSTRUCTION COST ESTIMATE

CONCEPTUAL

PERMANENT EROSION CONTROL

603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 1200 $39.24 $47,088

603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 800 $42.99 $34,392

603-7000 PLASTIC FILTER FABRIC SY 2000 $4.20 $8,400

700-6910 PERMANENT GRASSING AC 88 $971.98 $85,534

700-7000 AGRICULTURAL LIME TN 175 $79.99 $13,998

700-7010 LIQUID LIME GL 220 $20.19 $4,442

700-8000 FERTILIZER MIXED GRADE TN 118 $517.84 $61,105

700-8100 FERTILIZER NITROGEN CONTENT LB 4400 $1.62 $7,128

710-9000 PERMANENT SOIL REINFORCING MAT SY 4000 $3.79 $15,160

716-2000 EROSION CONTROL MATS, SLOPES SY 15000 $0.90 $13,500

$290,747

SIGNING & MARKING

636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3 SF 444 $14.23 $6,318

636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9 SF 676 $17.69 $11,958

636-2070 GALV STEEL POSTS, TP 7 LF 1677 $7.41 $12,427

636-5100 MILEPOST SIGNS EA 13 $133.91 $1,741

653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP 2 EA 38 $65.81 $2,501

653-0170 THERMOPLASTIC PVMT MARKING, ARROW, TP 7 EA 28 $78.84 $2,208

653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE LF 225 $3.45 $776

653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE LM 17 $1,479.92 $25,159

653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW LM 16 $1,291.48 $20,664

653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE GL 13 $1,029.73 $13,386

653-4502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOW GL 2 $792.83 $1,586

653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 15880 $2.59 $41,129

653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 426 $3.02 $1,287

654-1001 RAISED PVMT MARKERS TP 1 EA 521 $3.73 $1,943

654-1003 RAISED PVMT MARKERS TP 3 EA 2398 $3.45 $8,273

$151,355

MISCELLANEOUS ITEMS

150-1000 TRAFFIC CONTROL - LS 1 $500,000.00 $500,000

153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1 $68,980.10 $68,980

201-1500 CLEARING & GRUBBING - LS 1 $2,000,000.00 $2,000,000

620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 1000 $32.29 $32,290

632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3 EA 2 $9,346.46 $18,693

634-1200 RIGHT OF WAY MARKERS EA 335 $92.02 $30,827

$2,650,790

CONSTRUCTION SUBTOTAL  = $16,231,850

Sub-Total

Sub-Total

Sub-Total
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PRELIMINARY RIGHT OF WAY COST ESTIMATE 

 



Department of Transportation 
               State of Georgia 

         ----------------------     
       Interdepartmental Correspondence 

 
 

FILE     R/W Cost Estimate                                           OFFICE   Atlanta                       

        DATE                     January 19, 2011 

FROM  Phil Copeland, Right of Way Administrator             

  LaShone Alexander, Right of Way Cost Estimator 

 

TO   Douglas Fadool, AVS, Project Manager  

     

SUBJECT Preliminary Right of Way Cost Estimate      

Project: STP-0000-00(519) Dougherty/Worth County   
P.I. No.:  000519 

Description: SR 133 Widening, Moultrie to Albany  

 

As per your request, attached is a copy of the approved Preliminary Right 

of Way Cost Estimates on the above referenced projects. 

 

If you have any questions, please contact LaShone Alexander at 

One Georgia Center 600 West Parkway Street, NW Atlanta, GA  30308, 

Right of Way Office at (478) 553-1569 or (478) 232-4045. 

 

` 

PC: LA 

Attachments 

c: File 

   



Preliminary Right of Way Cost - Estimate 

Right of Way Administrator 
By: LaShone Alexander 

Date: January 8,201 1 
Project: SlP-0000-OO(519)Wwth P.I. Number: 000559 
ExistinglRequired RNV: VariesNaries No. Parcels: 89 
Project Termini: SR 133 from just North of Doerun to just North 

ofSR 112 
Project Description: SR 133 Widening, Moultrie to Albany 

Land: Rural Residential 
37 acres @ $15,OOO/acre 

Agricultural 
57 acres @ $3,00Olacre 

Improvements: residences, double wide mobile home, 
Blk. Store Btdg., frame barns & hog barn 

Retocation: Commerical (2) 
Residential (4) 

Damage: Proxbnity 
Consequential 
Cost to Cum 

Net Cost 

Net Cost $ 2,441,000 
Scheduling Contingency 55% 1,342,550 - .  

~ d m l ~ o u i  Cost 

Total Cost $6,054,000 
Note* This estimate is based on estimate by consultant dated January 6,201 1. L 

The Market Appreciation (40%) is not included in the updated Preliminary Cost Estimate 
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Date 3/7/2011

County

2.986 2.672

6.719 6.012

DIESEL 

FACTOR

GALLONS 

DIESEL
UNLEADED 

FACTOR

GALLONS 

UNLEADED

0.29 39449.57 0.15 20404.95

0.29 0.15

0.29 48484.81 0.24 40125.36

2.90 0.71

2.90 310485.60 0.71 76015.44

0.25 0.20

Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

BRIDGE ITEMS

Bridge Excavation (CY) 

Section 211

Class __Concrete (CY)  

Section 500

Superstru Con Class__(CY) 

Section 500

REMARKS

107064.000

Hot Mix Asphalt paid as specified by the 

ton under Sections 400 (TON)

Hot Mix Asphalt paid as specified by the 

ton under Sections 402 (TON)

PCC Pavement paid as specified by the 

square yard under Section 430 (SY)

REMARKS

Class __Concrete (CY)  

Section 500

Class __Concrete (CY)  

Section 500

Superstru Con Class__(CY) 

Section 500

Concrete Barrier (LF)  Section 

500

Superstru Con Class__(CY) 

Section 500

Concrete Handrail (LF)  

Section 500

#0000519 Worth

Project Number

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

P.I. Number

STP00-0000-00(519)

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER FPL DIESEL ENTER FPL UNLEADED

ENTER FPM DIESEL ENTER FPM UNLEADED

INCREASE ADJUSTMENT

125.00% 125.00%

INCREASE ADJUSTMENT

167189.000

ROADWAY ITEMS

Excavations paid as specified by 

Sections 205 (CUBIC YARD)

Excavations paid as specified by 

Sections 206 (CUBIC YARD)

GAB paid as specified by the ton under 

Section 310 (TON)

QUANTITY

136033.000
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Quantity Unit Price QF/1000 Diesel Factor Gallons Diesel
Unleaded 

Factor
Gallons Unleaded

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

8.00 1.50

Piling___inch (LF)       Section 

520

Pile Encasement,___(LF) 

Section 547

$419,577.78

Drilled Caisson,___ (LF)  

Section 524

Drilled Caisson,___ (LF)  

Section 524

Piling___inch (LF)       Section 

520

Pile Encasement,___(LF) 

Section 547

Piling___inch (LF)       Section 

520

Piling___inch (LF)       Section 

520

Drilled Caisson,___ (LF)  

Section 524

Stru Reinf Plan Quantity(LB) 

Section 511

Stru Steel Plan Quantity (LB) 

Section 501

Bar Reinf Steel (LB)    Section 

511

PSC Beams______ (LF)         

Section 507

Stru Reinf Plan Quantity(LB) 

Section 511

PSC Beams______ (LF)         

Section 507

BRIDGE ITEMS REMARKS

$1,368,134.37

398419.98

Piling___inch (LF)       Section 

520

Piling___inch (LF)       Section 

520

UNLEADED PRICE ADJUSTMENT($)

136545.75SUM QF UNLEADED=

PSC Beams______ (LF)         

Section 507

DIESEL PRICE ADJUSTMENT($)

SUM QF DIESEL=

Stru Steel Plan Quantity (LB) 

Section 501
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449 1010.25

L.I.N.  TYPE

413-1000 PG 58-22

TMT =

449 1010.25

JMF AC%

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

5.00

TMT =

INCREASE ADJUSTMENT

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

152.3343

$82,077.73 

ENTER APL ENTER APM

TACK (GALLONS) TACK (TONS)

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION,  SECTION 413.5.01 ADJUSTMENTS                                                                                                                                

ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT 

125.00%

PRICE ADJUSTMENT($)

35467 152.3343

REMARKS

ASPHALT CEMENT PRICE ADJUSTMENT                                            

(BITUMINOUS TACK COAT 125% MAX)

125.00% INCREASE ADJUSTMENT

L.I.N. / Spec Number MIX TYPE HMA AC REMARKS

ENTER APL ENTER APM

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

402-3121 25 mm SP 46168 2308.40

402-3130 12.5 mm SP 26651 1332.55

402-3190 19 mm SP 34245 1712.25

5353.20

PRICE ADJUSTMENT($) $2,884,304.16 

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX
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449 1010.25

L.I.N.  TYPE L.I.N.  TYPE

413-

1000 PG 58-22

DWM 10/08

DIESEL PRICE ADJUSTMENT($)

UNLEADED PRICE ADJUSTMENT($)

$1,368,134.37

$419,577.78

ADJUSTMENT SUMMARY

FUEL PRICE ADJUSTMENT (ENGLISH  125% MAX)

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT  125% 

MAX)

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK 

COAT(Surface Treatment 125% MAX)

$82,077.73

$2,884,304.16

REMARKS:

INCREASE ADJUSTMENT

ENTER APM

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTER APL

125.00%

TOTAL ADJUSTMENTS $4,754,094.04

Use this side for Asphalt Cement Only

TMT = TMT =

MONTHLY PRICE ADJUSTMENT($)

ASPHALT CEMENT PRICE ADJUSTMENT FOR                                                   

BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC. SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK 

COAT 

REMARKS:

TACK (GALLONS)

Use this side for Asphalt Emulsion Only

ASPHALT EMULSION (GALLONS)

REMARKS:
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PRELIMINARY ENVIRONMENTAL MITIGATION COST ESTIMATE 

 

 

Date:   February 1, 2011 

Project:  SR 133 Widening 

Project No.:  STP00-0000-00(519) 

P.I. Number:  0000519 

Project Termini: 2,000 feet north of the Colquitt/Worth County line to 1,500 feet north of 

SR 112 in Worth County 

Project Description: Widening of SR 133 from 2,000 feet north of the Colquitt/Worth County 

line to 1,500 feet north of SR 112 in Worth County 

 
Mitigation cost assuming a Wetland Credit cost of $3,500 per credit and a Stream Credit cost of $45 per 
credit. 

 
Project No.  Required Stream Credits Cost of Credit  
STP00-0000-00(519)  4634.50 $45.00 $208,552.50 
 Total Stream Credits 4634.50   
   Sub-Total $208,552.50 
     

Project No.  Required Wetland Credits Cost of Credit  
STP00-0000-00(519)  68.52 $3,500.00 $239,820.00 
 Total Wetland Credits 68.52   
   Sub-Total $239,820.00 
     

   Total $448,372.50 

 



 

 

 

ATTACHMENT 7 

TYPICAL SECTIONS 

 





 

 

 

ATTACHMENT 8 

VALUE ENGINEERING IMPLEMENTATION LETTER 

 









 

 

 

ATTACHMENT 9 

APPROVED TRAFFIC DATA 



Department of Transportation 
State of Georgia 

__________________________________________
_____________  

 
INTERDEPARTMENT CORRESPONDENCE 

 
 

FILE              STP00-0000-00(519), Worth County              OFFICE Planning 
                 P.I. # 0000519 
                                                                                                               DATE    February 14, 2011 
 
 
FROM           Cindy VanDyke, State Transportation Planning Administrator 
 
TO                 Bobby K. Hilliard, P.E., State Program Delivery Design Engineer 
                    Attention: Doug Fadool 
 
 
SUBJECT  Reviewed Design Traffic for S.R. 133 from N of Colquitt County Line to N of 

S.R. 112. 
 

As per your request, we reviewed the consultant’s Design Traffic for the 
above project.   
 

 The Design Traffic is approved based on the information furnished.  If you 
have any questions concerning this information please contact  
Abby Ebodaghe at (404) 631-1923. 

 
 
 
 
CLV/AFE 
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